Production > Planning > Production Scheduling > + New Record

PRODUCTION SCHEDULING

The engines plan automatically and leave a Draft. Review what needs attention, give priority if needed, then Confirm the plan.

Operations	Ready, not scheduled	Not ready	Needs attention	Last plan
32	0	2	12	#16
31 planned		material or tooling	from the last plan	DRAFT · 09-Oct-2026 11:36

Re-plan | Confirm plan | Undo

Schedule | Material Control | Incoming Purchases | Monitoring

NEEDS ATTENTION

Only these, or a priority you want to give, need a person. Everything else is already planned.

TYPE	WORK ORDER	DETAIL	WHAT YOU CAN DO
Blocked	WO2600250	Short 0.83 BRITE INK BLACK: purchase request needed. Tooling is not registered in the tooling master.	Clear the gate (material, tooling) then Re-plan
Blocked	WO2600260	Short 0.83 BRITE INK BLACK: purchase request needed. Tooling is not registered in the tooling master.	Clear the gate (material, tooling) then Re-plan
Behind plan	WO2600261	PLONG on PLT-08 · SAGA SG-SC A3+ II Pro #4 should have finished 09-Oct-2026 08:15 and is not done (0 percent output).	Check with the operator, then Re-plan around locked jobs
Behind plan	WO2600261	LEM MESIN on AGL-01 · Daxiang Animal Glue Applicator should have finished 09-Oct-2026 09:30 and is not done (0 percent output).	Check with the operator, then Re-plan around locked jobs
Behind plan	WO2600261	QC PACK on should have finished 09-Oct-2026 10:00 and is not done (0 percent output).	Check with the operator, then Re-plan around locked jobs
Behind plan	WO2600263	CETAK on DIG-02 · Heidelberg Versafire should have finished 09-Oct-2026 07:37 and is not done (0 percent output).	Check with the operator, then Re-plan around locked jobs
Machine down	WO2600263	LAMINASI on LAM-04 · Daxiang Auto Laminator: the machine is breakdown.	Re-plan: the engine plans around the downtime, or move the job to another eligible machine
Behind plan	WO2600263	PLONG on PLT-04 · SAGA SG-SC A3+ II Pro #1 should have finished 09-Oct-2026 11:31 and is not done (0 percent output).	Check with the operator, then Re-plan around locked jobs
Behind plan	WO2600264	CETAK on DIG-03 · Sunthink SC645 should have finished 09-Oct-2026 08:06 and is not done (0 percent output).	Check with the operator, then Re-plan around locked jobs
Behind plan	WO2600264	LAMINASI on LAM-01 · Small Laminator should have finished 09-Oct-2026 11:02 and is not done (0 percent output).	Check with the operator, then Re-plan around locked jobs
Machine down	WO2600265	LAMINASI on LAM-04 · Daxiang Auto Laminator: the machine is breakdown.	Re-plan: the engine plans around the downtime, or move the job to another eligible machine
Machine down	WO2600266	LAMINASI on LAM-04 · Daxiang Auto Laminator: the machine is breakdown.	Re-plan: the engine plans around the downtime, or move the job to another eligible machine

Work Order * — Choose Work Order...

Priority * — Hot job

Reason * — aa

Required. It is written to the decision log.

Give priority

SCHEDULE

Same operations in four views. Filter by process and machine; a process can run on several machines.

Process — All processes

Machine — All machines

Search

WO number, customer or product.

Filter


Gantt | Kanban | Calendar | Grid


• Simulation | ○ Live

All Resources | All Processes | DRAFT

Active Tasks	Not Scheduled	At Risk of Delay	Resource Idle >2 hours
28	1	5	5
click to reset the highlight	—	click to highlight on the board	click to highlight on the board

PLONG | LEM MESIN | QC PACK | CETAK | LAMINASI | Breakdown | QC Hold | Hot Job | line inside a block = progress





Drag a block = change the start time · drag the right edge = change the duration · click = short details · double-click = change the resource/process. Simulation mode: 0 changes are not sent to the Live schedule until Submit. QC Hold is locked until QA decides.

Production Scheduling | QC | UAT officer | UAT supervisor | Not reviewed | Need improvement | Approved