WORK ORDER · WO2600265

A-37 · Folding Box Kosmetik Duplex · P1

Status	Quantity	Due Date	Priority
DRAFT	2,500	14-Oct-2026 00:00	Normal

Ups per sheet	Press sheet (mm)	Board (gsm)	Colours
—	—	—	—

Dieline	Customer tier	Source	Layout
—	2	CO_CONFIRMED · CO#870	part: Body

← Back | Open in Gantt | Refresh from ProDev

Priority: Hot job

Reason: aa

Required. Written to the decision log; the engine re-plans around it.

Give priority

PRODUCT AND DIELINE

Flat blank with cut and crease lines, drawn from the Product Development dieline of this part. Size, board and process list follow the part.

No dieline / artwork yet for Body.

Part	Flat size	Colour / ink	Finishing
Body	135 × 108 mm	—	—

BOP AND ROUTING

Operations from Product Development. Quantity in of each step is the good output of the step before it; waste and spoilage of every step are already inside, so material is requested once.

#	PROCESS	MACHINE	QTY IN	GOOD OUT	TARGET / HOUR	WASTE QTY	SPOILAGE QTY	SETUP (MIN)	RUN (H)	START	FINISH	STATUS	GATES	OUTPUT
10	CETAK	DIG-02 · Heidelberg Versafire	2,500 LBR	2,500 LBR	8,000/h	—	—	15	0.98	09-Oct-2026 11:33	09-Oct-2026 12:47	Draft	Ready / Ready / Ready	0% · 0
20	LAMINASI	LAM-04 · Daxiang Auto Laminator	2,500 LBR	2,500 LBR	1,289/h	—	—	15	1.95	09-Oct-2026 14:47	10-Oct-2026 08:59	Draft	Ready / Ready / Ready	0% · 0
30	PLONG	PLT-07 · SAGA SG-SC A3+ II Pro #3	2,500 PCS	2,500 PCS	7,000/h	—	—	15	1	10-Oct-2026 08:59	10-Oct-2026 10:14	Draft	Ready / Ready / Ready	0% · 0
40	LEM MESIN	AGL-01 · Daxiang Animal Glue Applicator	2,500 PCS	2,500 PCS	7,100/h	0	0	15	1	10-Oct-2026 10:14	10-Oct-2026 11:29	Draft	Ready / Ready / Ready	0% · 0
50	QC PACK	—	2,500 PCS	2,500 PCS	—	0	0	—	0.5	10-Oct-2026 11:29	10-Oct-2026 11:59	Draft	Ready / Ready / Ready	0% · 0

MACHINES THAT CAN RUN EACH PROCESS

Checked against sheet size, board weight, colours and the machine master. Drag a bar on the Gantt only to a machine that shows Yes.

PROCESS	MACHINE	ELIGIBLE	WHY NOT	RANK	TARGET FOR THIS PRODUCT	SETUP (MIN)
CETAK	DIG-02 · Heidelberg Versafire	Yes		1	2,544/h	—
CETAK	DIG-03 · Sunthink SC645	Yes		2	370/h	—
CETAK	DIG-01 · Hanway 2500B	Yes		2	108/h	—
CETAK	OFF-01 · Sakurai Oliver 58	Yes		2	4,528/h	90
CETAK	DIG-04 · Taimes T5S-512i-8H	Yes		2	—	—
CETAK	DIG-06 · Xenons	Yes		2	—	—
CETAK	OFF-02 · Komori GL440	No	Machine status: BREAKDOWN	1	8,000/h	—
CETAK	DIG-05 · Taimes Heater	No	Not a process machine (supporting equipment)	2	—	—
LAMINASI	LAM-04 · Daxiang Auto Laminator	Yes		1	1,289/h	15
LAMINASI	LAM-01 · Small Laminator	Yes		2	370/h	—
LAMINASI	LAM-03 · Daxiang Laminator	Yes		2	650/h	—
PLONG	DIE-04 · Daxiang Auto Die Cutter	Yes		1	5,600/h	—
PLONG	PLT-03 · IECHO BK4	Yes		2	93/h	—
PLONG	PLT-01 · Summa D60R #1	Yes		2	38/h	—
PLONG	DIE-01 · Ruian Die Cutter	Yes		2	703/h	60
PLONG	DIE-02 · Shanghai Die Cutter	Yes		2	679/h	60
PLONG	DIE-03 · Daxiang Die Cutter	Yes		2	717/h	60
PLONG	PLT-02 · Summa D60R #2	Yes		2	38/h	—
PLONG	PLT-04 · SAGA SG-SC A3+ II Pro #1	Yes		2	—	—
PLONG	PLT-05 · SAGA SG-SC A3+ II Pro #2	Yes		2	—	—

PLONG	PLT-06 · Summa S1 D60	Yes	2	38/h	—
PLONG	PLT-07 · SAGA SG-SC A3+ II Pro #3	Yes	2	—	—
PLONG	PLT-08 · SAGA SG-SC A3+ II Pro #4	Yes	2	—	—
PLONG	PLT-09 · SAGA Back Creasing	Yes	2	—	—
LEM MESIN	FGL-04 · YDM Folder Gluer	Yes	1	7,100/h	30
LEM MESIN	FGL-03 · Daxiang Folder Gluer	Yes	2	6,200/h	45
LEM MESIN	AGL-01 · Daxiang Animal Glue Applicator	Yes	2	—	—

BOM AND MATERIAL

Material lines from Product Development. Readiness comes from Material Planning (stock, booking, incoming purchases).

MATERIAL	ROLE	REQUIRED	UNIT	NEEDED BY
(kertas belum dipilih di Inquiry)	KERTAS PLANO	0	LBR	14-Oct-2026
TALI RAFIA	TALI PACK	0	M	14-Oct-2026
WRAPPING PLASTIK	PLASTIK PACK	0	M	14-Oct-2026

Open Material Planning | Substitute material

SCHEDULE OF THIS WORK ORDER

Read only here. Plan and move it on Production Scheduling.

